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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 041 Date: 24-Apr-2009 Friday

Approved Date:

Shift Hours: 07:00 am 02:30 pm Break: Over Time:

Const Calendar Day 863

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I attended our weekly Structures Staff Mtg and discuss the following topics:
*Time Sheets
*Abutment 23L
*Falsework erection
*Retaining Wall mat splicing.

Attended the senior staff meeting with Amer.
1- Meeting changed from Thursdays to Tuesdays. Next week, meeting will be for CCO and it will start at
0800. All mtgs to follow will be at 0900. Raj attended today's meetings.
Excess hours for staff are not to exceed that allowed by the department.
Received the C-93 for methacrylate on the OTD, deck.
I sent the furlough and OT/Leave logs to Sybil.
Worked on Daily Report approvals.
Had a teleconferance meeting with the designer to clarify the Temporary Bent E19AR jacking
superstructure.
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